COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2018

ESTI MATE SUMVARY 12:27:38
CONTI D C20344 ESTI MATE NO: 0018 PROG SPEC YR: 2005
PCN: 20344- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 348.5 DAYS TI ME ALLOW 365 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TIME:  95.48 ORI G TIME ALLOW 365 WORK DAYS
PROJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 12/ 11/ 2018 DATE TI ME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN  06/19/2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/2017 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/17/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 10,987, 082.90 PARTI Cl PATI NG $ 9,874, 357.72 $ 1, 115, 065. 37
AWARD PRQIJECT AMT: $ 10, 200, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 89. 87% TOTAL EARNI NGS 9,874, 357. 72 1,115, 065. 37
FUNDS AVAI LABLE: $ 1,112, 725.18 STOCKPI LED MATERI ALS 6,317.78 -3,502.99
GROSS EARNI NGS 9, 880, 675. 50 1,111, 562. 38
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 153, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9, 727, 675. 50 1,111, 562. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9, 727, 675. 50 1,111, 562. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,111, 562. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27:38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
62, 214. 25000 1. 000 62, 214. 25
0010 202-00019 Renoval of Inlet 2.000 1. 000
EACH 0. 000 0. 00
1, 041. 00000 1.000 1, 041.00
0015 202- 00026 Renoval of Slope and Ditch Paving 328. 000 128. 000
Sy 0. 000 0. 00
12. 76000 128. 000 1, 633. 28
0020 202-00027 Renoval of Riprap 164. 000 0. 000
SY 0. 000 0. 00
18. 95000 0. 000 0.00
0025 202-00035 Renpval of Pipe 148. 000 108. 000
LF 40. 000 832. 80
20. 82000 148. 000 3, 081. 36
0030 202-00037 Renoval of End Section 8. 000 6. 000
EACH 2.000 453. 24
226. 62000 8. 000 1,812.96
0035 202-00090 *Renoval of Delineator 53. 000 28. 000
EACH 0. 000 0. 00
3.30000 28. 000 92. 40
0040 202-00195 Renoval of Median Cover 101. 000 96. 000
SY 0. 000 0. 00
15. 79000 96. 000 1,515. 84
0045 202-00203 Renoval of Curb and Gutter 398. 000 190. 000
LF 0. 000 0. 00
7.37000 190. 000 1, 400. 30
0050 202-00220 *Renoval of Asphalt Mat 30, 993. 000 24,181. 000
Sy 6, 812. 000 30, 040. 92
4.41000 30, 993. 000 136, 679. 13
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 32,425. 000 24,777.000
SY 7, 648. 000 9,177.60

1. 20000 32, 425. 000 38, 910. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00810

202- 00821

202- 00827

202- 00831

202- 00840

202- 00848

202- 00858

202-01130

202- 01300

202- 04002

C20344
20344-BID
STA0503- 085

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

ROADWAY

*Renoval of Pavenent

*Renoval of

Ground Sign

*Renoval of

Si gn Panel

Pul | Box

*Renoval of

*Renoval of

Traffic Signal

*Renoval of

Traffic Signal

*Renoval of

Traffic Signal

*Rermoval of Pedestal Pole

Guardrai |

*Renoval of

*Renoval of

End Anchor age

Clean Cul vert

Mar ki ng

Head

Pol e

Controller

Type 3

ESTI MATE NO 0018

and Cabi net

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 417. 000
SF
2. 81000
13. 000
EACH
44. 14000
10. 000
EACH
33. 10000
7.000
EACH
110. 00000
1. 000
EACH
165. 00000
2.000
EACH
1, 102. 00000
1. 000
EACH
661. 00000
1. 000
EACH
275. 00000
914. 000
LF
3. 31000
6. 000
EACH
215. 00000
7.000
EACH

1,574. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 070. 000
5, 347. 000
11, 417. 000

8. 000
0. 000
8. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

872. 000
0. 000
872. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 11/ 2018

15, 025

07

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:27: 38

AMOUNT

32, 081.

353.

165.

550.

2,204

661.

275.

2,886

1,075

7

12

50

00

.00

00

00

00

32

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 72, 044.000 70, 567. 000
CcY 1,477.000 3,101.70
2.10000 72, 044.000 151, 292. 40
0120 203-00066 *Enbanknment Material (Conplete In Place) (R40) 62, 478. 000 58, 915. 800
(14 3,562. 200 46, 379. 84
13. 02000 62, 478. 000 813, 463. 56
0125 203-01500 Bl ading 100. 000 9. 000
HOUR 0. 000 0. 00
140. 90000 9. 000 1, 268. 10
0130 203-01510 Backhoe 100. 000 3. 000
HOUR 0. 000 0. 00
127.17000 3. 000 381.51
0135 203-01550  Dozing 100. 000 19. 000
HOUR 0. 000 0. 00
174. 61000 19. 000 3,317.59
0140 203-01597 *Pot hol i ng 111. 500 111. 500
HOUR 0. 000 0. 00
250. 00000 111. 500 27, 875. 00
0145 206- 00510 Filter Material (Class A) 63. 000 12. 000
cY 0. 000 0.00
59. 43000 12. 000 713. 16
0150 207-00205 Topsoi | 7,878. 000 2, 860. 000
(14 5, 018. 000 41, 348. 32
8. 24000 7,878.000 64,914.72
0155 208-00007 *Erosi on Log Type 2 (8 Inch) 5, 000. 000 2,842.000
LF 0. 000 0.00
3. 03000 2,842.000 8, 611. 26
0160 208-00020 *Silt Fence 6, 000. 000 5, 587. 000
LF 0. 000 0. 00
1. 38000 5, 587. 000 7,710.06
0165 208-00035 *Aggr egat e Bag 518. 000 518. 000
LF 0. 000 0.00

5.52000 518. 000 2,859. 36



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
736. 14000 2.000 1,472.28
0175 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0.00
0180 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 4.000
EACH 0. 000 0. 00
347.59000 4. 000 1, 390. 36
0185 208-00070  Vehicle Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
1, 334. 52000 4.000 5,338.08
0190 208-00103 Renoval and Disposal of Sedinent (Labor) 200. 000 96. 000
HOUR 0. 000 0. 00
127. 02000 96. 000 12,193.92
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 24.000
HOUR 0. 000 0. 00
112. 97000 24. 000 2,711.28
0200 208-00106 *Sweepi ng (Sedi nent Renoval) 300. 000 33. 500
HOUR 12. 000 1,316. 40
109. 70000 45.500 4,991. 35
0205 208-00107 Renpval of Trash 200. 000 21. 000
HOUR 0. 000 0. 00
133. 95000 21. 000 2,812.95
0210 208-00207  Erosion Control Mnagenent 200. 000 81.000
DAY 6. 000 1,431.18
238. 53000 87.000 20, 752.11
0215 210-00476  *Reset Mcrowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0.00
0220 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00

33.10000 2.000 66. 20



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00825 *Reset Fl ashing Beacon 3. 000 1.000
EACH 0. 000 0. 00
2,206. 00000 1. 000 2,206. 00
0230 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabi net 1. 000 1.000
EACH 0. 000 0. 00
2,427.63000 1. 000 2,427.63
0240 210-00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2. 000 440. 00
0245 210-00890 *Reset Intersection Detection System (Camera) 5. 000 4.000
EACH 0. 000 0. 00
1, 213. 00000 4.000 4,852. 00
0250 210-01000 *Reset Fence 1,117. 000 0. 000
LF 1,117. 000 8, 321. 65
7.45000 1,117.000 8,321. 65
0255 210-01190 *Reset Tensioned Cable Barrier 989. 000 0. 000
LF 989. 000 15, 270. 16
15. 44000 989. 000 15, 270. 16
0260 212-00006 *Seedi ng (Native) 20. 560 9. 370
ACRE 11. 190 10, 557. 32
943. 46000 20. 560 19, 397. 54
0265 212-00032 *Soil Conditioning 20. 250 9. 060
ACRE 11. 190 32,598. 15
2,913. 15000 20. 250 58, 991. 29
0270 213-00002 *Mul chi ng (Weed Free Hay) 14. 880 5. 230
ACRE 9. 650 5,643.71
584. 84000 14.880 8,702. 42
0275 213-00061  *Mulch Tackifier 3,092. 000 1,162. 000
LB 1, 930. 000 6, 176. 00

3.20000 3, 092. 000 9, 894. 40



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

214-00145

214- 01015

216- 00201

217-00015

240- 00010

240- 00020

250- 00010

250- 00050

250- 00110

250- 00120

250- 00200

C20344
20344-BID
STA0503- 085

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Plant Protection Fence 1, 000. 000
LF
2. 65000
*W 11l ow Cuttings 1, 100. 000
EACH
5. 79000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 300. 000
Cl ass
SY
2. 04000
*Noxi ous Weed Managenent 1, 230. 000
Sy
7.72000
*Renmpval of Nests 5. 000
HOUR
132. 00000
*Netting 950. 000
Sy
7.17000
*Environnental Heal th and Safety Managenent 1.000
LS
4, 406. 00000
*Moni toring Technici an 40. 000
HOUR
82. 00000
*Heal th and Safety O ficer 55. 500
HOUR
102. 00000
*Material Sanpling and Delivery 5. 000
EACH
111. 00000
*Mat eri al Handling (Stockpile) 25. 000
cY

397. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
1, 100.
1, 100.

000
000

18,524
7, 452.
25,976

000
000
000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

55. 500
0. 000
55. 500

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 12/ 11/ 2018

6, 369

15, 202

.00

00

08

.00

.00

.00

.00

.00

.00

.00

.00

12:27: 38

AMOUNT

1, 507.

6, 369

52, 991.

264.

6, 811.

4, 406

5, 661.

333.

85

00

04

.00

00

50

00

.00

00

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00210 *Sol i d Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250-00220 *Hazar dous Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
21.14000 0. 000 0.00
0345 304-06000 Aggregate Base Course (Cl ass 6) 24, 698. 990 23, 113. 900
TON 1, 585. 090 35, 680. 38
22.51000 24,698. 990 555, 974. 26
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 241.710
TON 0. 000 0. 00
275. 00000 241.710 66, 470. 25
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 24, 500. 000 19, 021. 480
TON 4,212.030 328,538. 34
78. 00000 23, 233.510 1,812, 213.78
0360 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 12, 500. 000 8, 684. 860
TON 2,833. 440 266, 343. 36
94. 00000 11, 518. 300 1,082, 720. 20
0365 411-10255 *Enmul sified Asphalt (Sl ow Setting) 15, 694. 000 4,337.000
GAL 3,857.500 32,981.63
8. 55000 8, 194. 500 70, 062. 98
0370 420-00112 Ceotextile (Drainage) (Cass 1) 104. 000 104. 000
SY 0. 000 0. 00
8. 20000 104. 000 852. 80
0375 503-00012 *Drilled Caisson (12 Inch) 4.000 0. 000
LF 0. 000 0. 00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 57.000 57. 000
LF 0. 000 0. 00
346. 13000 57. 000 19,729. 41
0385 503-00054  *Drilled Caisson (54 Inch) 51. 000 49. 000
LF 0. 000 0. 00

579. 00000 49. 000 28,371. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00206 Riprap (6 Inch) 52. 000 0. 000
cY 0. 000 0.00
98. 72000 0. 000 0. 00
0395 506- 00209 Ri prap (9 Inch) 140. 000 140. 000
cY 0. 000 0. 00
75. 00000 140. 000 10, 500. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 11. 600 10. 000
cY 1.600 1,017. 60
636. 00000 11. 600 7,377.60
0405 601-01000 Concrete Class B 11. 600 7.500
cY 3. 800 6, 499. 60
1,710. 42000 11.300 19, 327.75
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 582. 000
LF 0. 000 0. 00
91. 20000 582. 000 53, 078. 40
0420 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 80. 000 80. 000
Pl ace
) LF 0. 000 0.00
93. 68000 80. 000 7,494. 40
0425 603-05024 24 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
1, 042. 00000 11. 000 11, 462. 00
0430 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
551. 48000 1. 000 551. 48
0435 603-10240 24 Inch Corrugated Steel Pipe 103. 000 83. 000
LF 0. 000 0. 00
66. 30000 83. 000 5,502. 90
0440 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00

334. 00000 2.000 668. 00



CONTI D

ROADWAY

CAT NO0200

0445 604-00305

0450

604- 00506

0455

604- 19210

0460

604-30010

0465

606- 00301

0465

0470

606- 00350

0475

606- 00710

0480

606- 00716

0485

606- 01340

0485

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON

*Inlet Type C (5 Foot)

*Inlet Type D (Special) (5 Foot)

*Inlet Type R L 10 (10 Foot)

Manhol e Sl ab Base (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) M dwest

System (MGS) Type 3 W

MATERI AL ALLOMANCE W Beam Rai |, Gal v

*Quardrai|l Type 3 (Double) (6-3 Post Spacing)

*Quardrail Type 7 (Style CA)

*Quardrail Type 7 (Style CA) (Special)

*End Anchorage Type 3D (31 in MGS)

MATERI AL ALLOWANCE Cuardrail End Treat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

2.000

4,537. 41000

2.000

6, 823. 15000

0. 000

11, 450. 00000

1. 000
EACH
3, 982. 00000
2,236. 000
LF
21.51000
LF
11. 75500
62.500
LF
44.12000
10. 000
LF
60. 67000
138. 000
LF
69. 49000
1. 000
EACH
1, 047. 00000
EACH

485. 63000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1, 902. 000
298. 000
2,200. 000

334. 000
-298. 000
36. 000

0. 000
62. 500
62. 500

0. 000
0. 000
0. 000

138. 000
0. 000
138. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 12/ 11/ 2018

13, 646

6, 409

-3, 502.

2,757

.00

30

.00

.00

98

99

50

.00

.00

.00

.00

12:27: 38

AMOUNT

9,074

13, 646

3,982

47,322

423.

2,757

9, 589

1, 047.

82

30

.00

00

00

18

50

.00

62

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 606-01370 *Transition Type 3G (31 in MGS) 6. 000 0. 000
EACH 0. 000 0. 00
1, 764. 73000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Transtion, Guardrail 6. 000
EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0491 606-01370 Transition Ty 3G New Standard Transition Type 3G (31 6. 000 6. 000
in MGS
) EACH 0. 000 0. 00
2,189. 73000 6. 000 13, 138. 38
0495 606-01380 *Transition Type 3H (31 in MGS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 544. 14000 1. 000 1,544.14
0495 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0500 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
4, 246. 00000 2.000 8, 492. 00
0500 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0505 606- 02003 *End Anchorage (Nonfl ared) 3.000 2.000
EACH 0. 000 0. 00
1, 676. 00000 2.000 3, 352. 00
0505 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
1, 424. 60000 1. 000 1, 424. 60
0510 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0.00
0510 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00

1, 230. 00000 1. 000 1, 230. 00



CONTI D

ROADWAY

CAT NO0200

0515 606-20014

0520

606-21010

0525

609- 21011

0530

609- 21021

0535

610- 00024

0540

612- 00001

0545

612- 00002

0550

612- 00003

0555

613- 00200

0560

613- 00206

0565 613-00306

C20344

20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*Curb and CGutter Type 2 (Section I-M

Curb and Gutter Type 2 (Section II-M

*Medi an Cover Materi al

*Del i neator (Type I)

*Del i neator (Type I1l)

*Del i neator (Type II1I)

Condui t

*2 Inch Electrical

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 442. 000
LF
17. 65000
6. 000
EACH
3, 281. 00000
1, 851. 000
LF
16. 63000
314. 000
LF
24. 36000
10, 330. 000
SF
7. 67000
139. 000
EACH
14. 35000
20. 000
EACH
15. 45000
9. 000
EACH
16. 55000
2,177. 000
LF
13. 79000
1, 025. 000
LF
14. 89000
1, 240. 000
LF

16. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 042. 000
400. 000
5, 442. 000

4. 000
2.000
6. 000

1, 698. 000
0. 000
1, 698. 000

104. 000
0. 000
104. 000

10, 330. 000
0. 000
10, 330. 000

0. 000
139. 000
139. 000

0. 000
20. 000
20. 000

0. 000
9. 000
9. 000

2,177.000
0. 000
2,177.000

1, 025. 000
0. 000
1, 025. 000

1, 240. 000
0. 000
1, 240. 000

Page 12

ESTI MATE RUN 12/ 11/ 2018

7,060

6, 562

1, 994.

309.

148.

00

00

.00

.00

.00

65

00

95

.00

.00

.00

12:27: 38

AMOUNT

96, 051.

19, 686

28, 237

2,533

79, 231.

1, 994.

309.

148.

30, 020

15, 262

20, 509

30

00

74

44

10

65

00

95

83

25

60



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 030. 000 2, 015. 000
LF 0. 000 0. 00
12. 14000 2,015. 000 24, 462. 10
0575 613-01300 *3 Inch Electrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0580 613-07023  *Pull Box (24"x36"x24") 3.000 3. 000
EACH 0. 000 0. 00
893. 00000 3. 000 2,679.00
0585 613-07039 *Pul | Box (30"x48"x18") 5. 000 5. 000
EACH 0. 000 0. 00
1, 130. 00000 5. 000 5, 650. 00
0586 613-07003 Type Three Pull Box Type Three Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
862. 50000 0. 000 0. 00
0590 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 824. 00000 1.000 8,824.00
0591 900-00012  Added Item (Foot)/ Wring for existing Wong Way 0. 000 0. 000
Si gns (EB)
LF 0. 000 0. 00
3. 54000 0. 000 0. 00
0595 613-13004 *Lumi naire (Special)(LED) (130 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
805. 00000 5. 000 4,025.00
0600 613-13006  *Lunminare (LED) (8500 Lunens) 3. 000 3.000
EACH 0. 000 0. 00
692. 00000 3. 000 2,076.00
0605 613-34400 *Li ght Standard Metal (40 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 281. 00000 5. 000 16, 405. 00
0610 613-40010 *Li ght Standard Foundati on 10. 000 10. 000
EACH 0. 000 0. 00

1, 654. 00000 10. 000 16, 540. 00



CONTI D

CAT NO0200

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

0665

613- 50105

613- 50355

614-00011

614- 00012

614-00013

614- 00615

614-01502

614- 01572

614- 03002

614- 42000

614- 70150

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ghting Control Center (Pedestal Only)

*Power Transf ormer

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

Si gn Panel

(Cass Il1)

*Steel Sign Post (W 6x15)

* St eel

Sign Support (2-1nch Round)(Post & Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase

*Concrete Footing (Type 2)

Monot ube Overhead Sign Bridge (20 Inch Dianeter)

*Pedestrian Signal Face (16) (Countdown)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 375. 00000
0. 000
EACH
3, 860. 00000
100. 000
SF
15. 44000
549. 000
SF
18. 76000
661. 000
SF
17. 54000
29. 000
LF
46. 35000
8. 000
LF
19. 86000
424. 000
LF
35. 31000
4. 000
EACH
1, 379. 33000
1. 000
EACH
74,111. 00000
2.000
EACH

523. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

52. 000
16. 500
68. 500

468. 000
81. 000
549. 000

517. 000
132. 000
649. 000

0. 000
29. 000
29. 000

0. 000
8. 000
8. 000

349. 000
64. 000
413. 000

0. 000
4.000
4.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

Page 14

ESTI MATE RUN 12/ 11/ 2018

254,

1,519

2,315

1, 344

158.

2,259

5,517

.00

.00

56

28

84

32

.00

.00

12:27: 38

AMOUNT

9, 375

1, 057

10, 299

11, 383

1,344

158.

14,583

5,517

74,111.

1, 046

00

.00

64

24

46

15

88

03

32

00

00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
739. 00000 10. 000 7,390.00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 3. 000
EACH 0. 000 0. 00
882. 00000 3.000 2, 646. 00
0676 614-72740 Bl ank Qut Sign(LED)(Sing Fac) Blank Qut Sign (LED) 0. 000 0. 000
(Sing Fac) EACH 0. 000 0. 00
5, 910. 90000 0. 000 0. 00
0680 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
23, 825. 00000 1. 000 23, 825. 00
0685 614-72860 *Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
198. 00000 2.000 396. 00
0690 614-72886 *Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
7,302. 00000 0. 000 0.00
0695 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2,327.00000 2.000 4, 654. 00
0700 614-80385 *Runble Strip 17, 200. 000 0. 000
LF 8, 304. 000 5,563. 68
0. 67000 8, 304. 000 5,563. 68
0705 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 475. 00000 1. 000 15, 475. 00
0705 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
11, 485. 00000 0. 000 0.00
0710 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

17, 444. 00000 2.000 34, 888. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20344-BI D ESTI MATE RUN
PRQIECT: STA0503- 085 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 137. 00000 0. 000 0. 00
0715 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 764. 00000 1.000 1,764.00
0720 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 950. 000 950. 000
LF 0. 000 0. 00
2.87000 950. 000 2,726.50
0725 614-87524 *Splice Fiber Optic Cable (24 Strand) 14. 000 14.000
EACH 0. 000 0. 00
2, 095. 00000 14.000 29, 330. 00
0726 614-87496  Fiber Optic Cable (S Mde) (96 S) Fiber Optic Cable (S 950. 000 950. 000
Mode) (96S)
LF 0. 000 0. 00
3.39000 950. 000 3,220.50
0730 614-87624 *Term nate Fiber Qptic Cable (24 Strand) 4.000 4.000
EACH 0. 000 0. 00
1, 379. 33000 4.000 5,517.32
0735 621-00450  *Detour Pavenent 774.000 774.000
Sy 0. 000 0. 00
70. 44000 774.000 54, 520. 56
0740 625-00000 Construction Surveying 1. 000 0.898
LS 0.102 9,563. 21
93, 757. 00000 1. 000 93, 757. 00
0741 625-00001  Const Surveying (Hour) 50. 000 0. 000
HOUR 50. 000 7,250.00
145. 00000 50. 000 7,250.00
0745 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
750, 000. 00000 1.000 750, 000. 00
0750 626-01103 *Public Information Services (Tier I11) 1. 000 0.935
LS 0. 055 1,984. 64

36, 084. 42000 0. 990 35, 723. 58



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 187. 000 0. 000
GAL 53. 000 10, 494. 00
198. 00000 53. 000 10, 494. 00
0760 627-00011 *Pavement Mar ki ng Paint (Waterborne) 655. 400 333. 400
GAL 322. 000 19, 642. 00
61. 00000 655. 400 39, 979. 40
0765 627-30405  *Preformed Thernopl astic Pavement MarKking 585. 000 0. 000
(Wor d- Synbol )
SF 585. 000 14, 905. 80
25. 48000 585. 000 14, 905. 80
0770 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 325. 000 0. 000
Li ne
) SF 999. 000 16, 693. 29
16. 71000 999. 000 16, 693. 29
0775 630- 00000 *Fl aggi ng 2, 000. 000 656. 500
HOUR 220.500 5, 349. 33
24. 26000 877.000 21, 276. 02
0780 630- 00007 *Traffic Control Inspection 383. 000 367. 000
DAY 16. 000 1, 059. 36
66. 21000 383. 000 25, 358. 43
0785 630-00012 *Traffic Control Management 151. 000 122.000
DAY 29. 000 15, 196. 00
524. 00000 151. 000 79, 124.00
0790 630-80001 *Fl ashi ng Beacon (Portable) 24.000 5. 400
EACH 0. 000 0. 00
551. 73000 5. 400 2,979.34
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 000 0. 00
165. 52000 6. 300 1,042.78
0800 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 20. 700
EACH 0. 000 0. 00
55. 17000 20. 700 1,142.02
0805 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 69. 300
EACH 0. 000 0.00

82. 76000 69. 300 5,735. 27



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 630-80344  *Construction Traffic Sign (Special) 165. 000 49. 500
SF 0. 000 0.00
13. 24000 49. 500 655. 38
0815 630-80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
11, 034. 00000 4.500 49, 653. 00
0820 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 0. 000 0.00
1, 986. 24000 2.700 5,362. 85
0825 630-80360  *Drum Channel i zi ng Devi ce 227.000 204. 300
EACH 0. 000 0. 00
55. 17000 204. 300 11,271.23
0830 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 175. 000 21.600
EACH 0. 000 0.00
82. 76000 21. 600 1, 787.62
0835 630-80370 Concrete Barrier (Tenporary) 4,545. 000 4, 086. 000
LF 4.500 103. 73
23. 05000 4, 090. 500 94, 286. 03
0840 630-80380 *Traffic Cone 500. 000 342.000
EACH 0. 000 0.00
8. 83000 342. 000 3,019. 86
0845 630-85011  *lnpact Attenuator (Tenporary) 1, 500. 000 1,197.900
DAY 50. 400 2,780.57
55. 17000 1, 248. 300 68, 868. 71
0850 630-85041 *Mobi | e Attenuat or 200. 000 79. 000
DAY 16. 000 3,531. 04
220. 69000 95. 000 20, 965. 55
0855 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0865 700-70012 F/ A Asphalt Pavenent Incentive 90, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0870 700-70016 F/ A Fuel Cost Adj ustnment 75, 000. 000 44,185. 860
F A 21, 266. 090 21, 266. 09
1. 00000 65, 451. 950 65, 451. 95
0875 700-70018 F/ A Roadway Snoothness Incentive 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0880 700-70019 F/ A Asphalt Cenent Cost Adjustnment 90, 000. 000 63, 094. 540
F A 7,118. 410 7,118. 41
1. 00000 70, 212. 950 70, 212. 95
0885 700- 70023 F/ A On-The-Job Trai nee 4,480. 000 2,436. 000
FA 0. 000 0.00
1. 00000 2,436. 000 2,436. 00
0890 700-70032 F/ A Energency Repair 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70034 F/ A F/ A Renoval of Asbestos and Lead Based Paint 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0900 700- 70035 F/ A F/ A Prairie Dog Managenent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700- 70040 F/ A Railroad 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0910 700-70060 F/ A Adjust F/ A Adjust Uilities 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 2,615.139
FA 0. 000 0.00

1. 00000 2,615.139 2,615. 14



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700- 70426 F/ A Stabilization 10, 000. 000 6, 484. 380
F A 0. 000 0. 00
1. 00000 6, 484. 380 6, 484. 38
0930 700-70589 F/A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700-70594 F/ A DRB Standing Conmittee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 8,753,958.61$ 1,111,562.38% 7,710, 764.53
CAT NO0300 K-18-DA

0940 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 840. 86000 1. 000 85, 840. 86
0945 206- 00000 Structure Excavation 581. 000 581. 000
cY 0. 000 0.00
13. 00000 581. 000 7,553. 00
0950 206-00100 Structure Backfill (Cass 1) 813. 000 813. 000
(&% 0. 000 0. 00
35. 55000 813. 000 28, 902. 15
0955 206- 00360 Mechani cal Rei nforcement of Soil 729. 000 729. 000
cY 0. 000 0.00
19. 46000 729. 000 14, 186. 34
0960 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
10, 725. 00000 1. 000 10, 725. 00
0965 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00

10, 725. 00000 1. 000 10, 725. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 20344-BI D ESTI MATE RUN12/11/2018
PRQIECT STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0300 K-18-DA
0970 208-00400 Water Control 0. 500 0. 500
LS 0. 000 0. 00
33, 500. 00000 0.500 16, 750. 00
0975 210- 02900 Rel ay Ri prap 679. 000 679. 000
cY 0. 000 0. 00
53. 46000 679. 000 36, 299. 34
0980 211-03005  Dewatering 0. 500 0.500
LS 0. 000 0. 00
13, 700. 00000 0.500 6, 850. 00
0985 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 270.610 270. 610
TON 0. 000 0. 00
94. 00000 270. 610 25,437.34
0990 420-00102  Geotextile (Erosion Control) (Class 1) 2,942. 000 2,942. 000
Sy 0. 000 0. 00
4. 00000 2,942.000 11, 768. 00
0995 502-11274 Steel Piling (HP 12x74) 631. 000 631. 000
LF 0. 000 0. 00
69. 13000 631. 000 43,621.03
1000 503-00048  *Drilled Caisson (48 Inch) 250. 000 243. 000
LF 0. 000 0. 00
388. 32000 243. 000 94, 361. 76
1005 506-00218 Riprap (18 Inch) 2, 530. 000 2, 530. 000
cY 0. 000 0. 00
58. 88000 2,530. 000 148, 966. 40
1010 515-00120 *Waterproofing (Menbrane) 1,512. 000 1,512. 000
Sy 0. 000 0. 00
16. 83000 1,512. 000 25, 446. 96
1015 518-01004 Bri dge Expansion Device (0-4 Inch) 152. 000 152. 000
LF 0. 000 0. 00
214. 76000 152. 000 32,643.52
1015 MATERI AL ALLOWANCE Bridge Expasion Device (0-4 Inch) 0. 000
LF 0. 000 0. 00

118. 61000 0. 000 0. 00



CONTI D

CAT NO0300

1020 601-03040

1025

602- 00000

1030

602- 00020

1035

603-50015

1040

606- 11000

1040

1040

1045

613- 00200

1050 618-00142

CAT NO0301

1055 509-08201

C20344
20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

K- 18- DA

*Concrete Cl ass D (Bridge)

*Rei nforcing Steel

*Rei nforcing Steel

( Epoxy Coat ed)

15 Inch Plastic Pipe

*Bridge Rail

Type 10

MATERI AL ALLOWANCE Bri dge Rai

Type 10

MATERI AL ALLOWANCE Bri dge Rai l

Type 10

Condui t

*2 Inch Electrical

*Prestressed Concrete | (BT42)

K-18-BL

Retrofit/Repair Type |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT AMT $ 1,619,594.67$

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
850. 000
cy
571. 86000
25, 251. 000
LB
0. 88000
143, 665. 000
LB
0. 95000
68. 000
LF
62. 00000
467. 000
LF
186. 16000
LF
74. 75000
LF
74. 75000
492. 000
LF
13. 79000
1, 270. 000
LF
215. 81000
CAT 0300
22.000
EACH

674. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

850. 000
0. 000
850. 000

25, 185. 000
0. 000
25,185. 000

143, 665. 000
0. 000
143, 665. 000

68. 000
0. 000
68. 000

467. 000
0. 000
467. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

492. 000
0. 000
492. 000

1, 270. 000
0. 000
1, 270. 000

.00% 1,616,818

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 12/ 11/ 2018

.00

12:27: 38
CUMULATI VE
AMOUNT

.00
486, 081. 00

.00
22,162. 80

.00
136, 481. 75

.00
4,216. 00

.00
86, 936. 72

.00
0. 00

.00
0. 00

.00
6, 784. 68

.00
274,078.70

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-18-BL

1060 509- 08202 Retrofit/Repair Type Il 20. 000 0. 000
EACH 0. 000 0. 00
2,280. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 60, 437.02 $ 0.00$ 0.00

CAT NO0302 K-18-CZ Box Cul vert

1065 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
15, 072. 01000 1. 000 15,072. 01
1070 203-00400 Rock Excavation 373. 000 373. 000
cY 0. 000 0. 00
23. 17000 373. 000 8,642.41
1075 206- 00000 Structure Excavation 536. 000 536. 000
cY 0. 000 0.00
13. 00000 536. 000 6, 968. 00
1080 206-00100  Structure Backfill (Class 1) 1, 326. 000 1, 326. 000
cY 0. 000 0. 00
35. 55000 1, 326. 000 47,139. 30
1085 208-00400 Wat er Control 0. 500 0. 500
LS 0. 000 0.00
33, 500. 00000 0.500 16, 750. 00
1090 211-03005 Dewat eri ng 0. 500 0.500
LS 0. 000 0. 00
13, 700. 00000 0. 500 6, 850. 00
1095 601-03030 Concrete Class D (Box Cul vert) 608. 000 608. 000
cY 0. 000 0.00
507. 52000 608. 000 308,572. 16
1100 602-00000 *Rei nforcing Steel 95, 345. 000 95, 345. 000
LB 0. 000 0. 00
0. 88000 95, 345. 000 83, 903. 60
CAT 0302 CURRENT AMT $ 493,897.48 % 0.00% 493,897.48

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1105 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
34, 593. 64000 1. 000 34, 593. 64



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20344-BI D ESTI MATE RUN 12/ 11/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0018 12:27: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1110 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 360. 00000 1. 000 19, 360. 00
1115 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 620. 74000 2.000 5, 241. 48
CAT 0400 CURRENT AMT $ 59,195.12 % 0.00% 59,195. 12

PROJECT TOTAL CURRENT AMI $10,987,082.90% 1,111,562.38% 9, 880, 675. 48



